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ESTIMATE RUN 03/11/2012

ESTIMATE SUMMARY 20:36:39

CONTID: C16679         ESTIMATE NO: 0006 PROG 2005

PCN: 16679-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH93: SH 58 TO SH 128 PERCENT TIME:

PROJECT NO: NH093A-008                    

SH93: SH 58 TO SH 128

NAME OF ROAD: 093A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

APC CONSTRUCTION CO., LLC PAY PERIOD ENDING 03/11/2012 DATE TIME STARTED 08/08/2011

14802 W, 44th AVE. DATE LET 06/16/2011 DATE WORK BEGAN 08/08/2011

 DATE AWARDED 06/29/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/12/2011 DATE ACCEPTED

GOLDEN CO80403     303 279 6611 DATE NOTICE TO PROCEED 08/08/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,170,317.44 PARTICIPATING $ $ 164,097.57

AWARD PROJECT AMT: 6,956,957.21 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -15,172.90

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,922.93

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

32.29

WORK DAYS

WORK DAYS

10.46%

8,210,807.86

164,097.57

148,924.67

144,001.74

$

$

$

$

959,509.58

0.00

959,509.58

0.00

959,509.58

-25,710.29

0.00

933,799.29

0.00

AMOUNT DUE 933,799.29 144,001.74

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 144,001.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BOULDER, REGION 6

77.5 TIME ALLOW: 240

ORIG TIME ALLOW: 240
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PCN: 16679-BID    ESTIMATE RUN 03/11/2012

PROJECT: NH093A-008                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:36:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

652.000

EACH

6.14000 0.000.000

0.00

0010 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

244,708.000

SY  

1.03000 0.000.000

0.00

0015 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

500.000

SF  

2.81000 0.000.000

0.00

0020 Sandblasting 0.000

0.000

202-05150  
 

4,388.000

SF  

2.05000 0.000.000

0.00

0025 *Potholing 0.000

0.000

203-01597  
 

100.000

HOUR

127.91000 0.000.000

0.00

0030 *Concrete Washout Structure 0.000

0.000

208-00045  
 

9.000

EACH

562.82000 0.000.000

0.00

0035 *Reset Marker 0.000

0.000

210-00060  
 

18.000

EACH

97.21000 0.000.000

0.00

0040 *Reset Monument (Type 3A) 0.000

0.000

210-00065  
 

1.000

EACH

511.66000 0.000.000

0.00

0045 *Reset Ground Sign 0.000

0.000

210-00810  
 

10.000

EACH

255.83000 0.000.000

0.00

0050 Hot Mix Asphalt (Patching) (Asphalt) 101.780

102.770

403-00720  
 

1,050.000

TON 

87.23000 17,842.90204.550

8,964.63

0055 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

30,345.000

TON 

56.40000 0.000.000

0.00
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PCN: 16679-BID    ESTIMATE RUN 03/11/2012

PROJECT: NH093A-008                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:36:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Emulsified Asphalt (Slow-Setting) 73.000

0.000

411-10255  
 

12,236.000

GAL 

3.07000 224.1173.000

0.00

0065 *Concrete Pavement (11 Inch) (Fast Track) 0.000

0.000

412-01120  
 

408.000

SY  

158.86000 0.000.000

0.00

0070 *Delineator (Type I) 0.000

0.000

612-00001  
 

500.000

EACH

15.35000 0.000.000

0.00

0075 *Delineator (Type II) 0.000

0.000

612-00002  
 

140.000

EACH

16.37000 0.000.000

0.00

0080 *Delineator (Type III) 0.000

0.000

612-00003  
 

86.000

EACH

17.40000 0.000.000

0.00

0085 *Loop Detector Wire 0.000

0.000

614-72875  
 

5,828.000

LF  

2.71000 0.000.000

0.00

0090 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

0.000

0.000

614-72889  
 

7.000

EACH

760.32000 0.000.000

0.00

0095 *Surface Condition Analyzer 0.000

0.000

614-80006  
 

2.000

EACH

6,710.89000 0.000.000

0.00

0100 *Rumble Strip 0.000

0.000

614-80385  
 

73,938.000

LF  

0.09000 0.000.000

0.00

0105 *Construction Surveying 0.117

0.000

625-00000  
 

1.000

L S 

80,227.72000 9,386.640.117

0.00

0110 *Mobilization 0.500

0.000

626-00000  
 

1.000

L S 

205,000.00000 102,500.000.500

0.00
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PCN: 16679-BID    ESTIMATE RUN 03/11/2012

PROJECT: NH093A-008                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:36:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

829.000

GAL 

138.15000 0.000.000

0.00

0120 *Pavement Marking Paint (Low VOC Solvent Base) 257.000

0.000

627-00012  
 

3,336.000

GAL 

32.75000 8,416.75257.000

0.00

0125 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

2,319.000

SF  

9.31000 0.000.000

0.00

0130 *Preformed Plastic Pavement Marking (Word-Symbo l) (Type
III) 

0.000

0.000

627-30327  
 

998.000

SF  

13.30000 0.000.000

0.00

0135 *Preformed Plastic Pavement Marking (Xwalk-Stop  Line) 0.000

0.000

627-30332  
 

3,390.000

SF  

9.21000 0.000.000

0.00

0140 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

2.000

EACH

81.87000 0.000.000

0.00

0145 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

2.000

EACH

225.13000 0.000.000

0.00

0150 *Adjust Monument Box 0.000

0.000

629-01210  
 

1.000

EACH

102.33000 0.000.000

0.00

0155 *Flagging 630.500

151.000

630-00000  
 

3,840.000

HOUR

22.51000 17,591.56781.500

3,399.01

0160 *Traffic Control Inspection 66.000

25.000

630-00007  
 

180.000

DAY 

76.75000 6,984.2591.000

1,918.75

0165 *Traffic Control Management 39.000

8.000

630-00012  
 

240.000

DAY 

562.82000 26,452.5447.000

4,502.56
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PCN: 16679-BID    ESTIMATE RUN 03/11/2012

PROJECT: NH093A-008                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:36:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

2.000

EACH

1,023.31000 1,023.311.000

0.00

0175 *Barricade (Type 3 M-A) (Temporary) 3.500

0.000

630-80335  
 

7.000

EACH

102.33000 358.163.500

0.00

0180 *Construction Traffic Sign (Panel Size A) 41.500

0.000

630-80341  
 

104.000

EACH

51.17000 2,123.5541.500

0.00

0185 *Construction Traffic Sign (Panel Size B) 20.500

0.000

630-80342  
 

74.000

EACH

76.75000 1,573.3820.500

0.00

0190 *Construction Traffic Sign (Panel Size C) 0.500

0.000

630-80343  
 

12.000

EACH

76.75000 38.380.500

0.00

0195 *Construction Traffic Sign (Special) 41.000

0.000

630-80344  
 

210.000

SF  

25.58000 1,048.7841.000

0.00

0200 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

6.000

EACH

5,628.22000 16,884.663.000

0.00

0205 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

1.000

0.000

630-80358  
 

4.000

EACH

972.15000 972.151.000

0.00

0210 *Drum Channelizing Device 90.000

0.000

630-80360  
 

200.000

EACH

20.47000 1,842.3090.000

0.00

0215 *Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

3,000.000

LF  

40.93000 0.000.000

0.00

0220 *Traffic Cone 112.500

0.000

630-80380  
 

500.000

EACH

5.12000 576.00112.500

0.00
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PCN: 16679-BID    ESTIMATE RUN 03/11/2012

PROJECT: NH093A-008                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:36:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

6.000

EACH

2,353.62000 0.000.000

0.00

0230 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

2.000

EACH

30,699.38000 0.000.000

0.00

0235 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

1,000,000.000

F A 

1.00000 0.000.000

0.00

0240 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0245 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

200,000.000

F A 

1.00000 0.000.000

0.00

0250 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

500,000.000

F A 

1.00000 0.000.000

0.00

0255 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

53,000.000

F A 

1.00000 0.000.000

0.00

0260 F/A Asphalt Cement Cost Adjustment -6,440.330

0.000

700-70019  
 

300,000.000

F A 

1.00000 -6,440.33-6,440.330

0.00

0265 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

800.000

HOUR

1.00000 0.000.000

0.00

0270 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

5,250.000

F A 

1.00000 0.000.000

0.00

0275 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00
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PCN: 16679-BID    ESTIMATE RUN 03/11/2012

PROJECT: NH093A-008                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:36:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

40,000.000

F A 

1.00000 0.000.000

0.00

0285 F/A Landscape Restoration 0.000

0.000

700-70034  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0290 F/A Railroad Flagging 0.000

0.000

700-70042  
 

6,000.000

F A 

1.00000 0.000.000

0.00

0295 F/A Furnish & Install Electrical Service from X cel 0.000

0.000

700-70082  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0300 F/A Erosion Control -3,500.000

0.000

700-70380  
 

25,000.000

F A 

1.00000 -3,500.00-3,500.000

0.00

CAT 205,899.1118,784.955,473,582.56CURRENT AMT0200 $ $ $

CAT NO0210 TRAFFIC SIGNAL @ IOWA

0310 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

1.000

L S 

5,615.94000 0.000.000

0.00

0315 *Potholing 0.000

0.000

203-01597  
 

40.000

HOUR

127.91000 0.000.000

0.00

0320 *Reset Fire Preemption Unit and Timer 0.000

0.000

210-00866  
 

1.000

EACH

407.28000 0.000.000

0.00

0325 *Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

8.000

LF  

122.80000 0.000.000

0.00

0330 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

42.000

LF  

301.88000 0.000.000

0.00
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PCN: 16679-BID    ESTIMATE RUN 03/11/2012

PROJECT: NH093A-008                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:36:39

CUMULATIVE
AMOUNT

CAT NO0210 TRAFFIC SIGNAL @ IOWA

0335 *2 Inch Electrical Conduit (Bored) 1,702.000

0.000

613-00206  
 

4,034.000

LF  

7.26000 12,356.521,702.000

0.00

0340 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

1,394.000

LF  

9.11000 0.000.000

0.00

0345 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

200.000

LF  

4.79000 0.000.000

0.00

0350 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

400.000

LF  

5.88000 0.000.000

0.00

0355 *Pull Box (Special) 0.000

0.000

613-07000  
 

11.000

EACH

779.76000 0.000.000

0.00

0360 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

4.000

EACH

961.91000 0.000.000

0.00

0365 *Pull Box (24"x36"x18") 0.000

0.000

613-07034  
 

16.000

EACH

926.10000 0.000.000

0.00

0370 *Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

1.000

EACH

1,192.16000 0.000.000

0.00

0375 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

9,854.50000 0.000.000

0.00

0380 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

2.000

EACH

863.68000 0.000.000

0.00

0385 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

45.000

SF  

18.42000 0.000.000

0.00
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PCN: 16679-BID    ESTIMATE RUN 03/11/2012

PROJECT: NH093A-008                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:36:39

CUMULATIVE
AMOUNT

CAT NO0210 TRAFFIC SIGNAL @ IOWA

0390 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

8.000

EACH

634.45000 0.000.000

0.00

0395 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

10.000

EACH

784.88000 0.000.000

0.00

0400 *Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

8.000

EACH

1,362.03000 0.000.000

0.00

0405 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

0.000

0.000

614-72889  
 

2.000

EACH

760.32000 0.000.000

0.00

0410 *Traffic Signal Light Pole Steel (2-55 Foot Mas t Arm) 0.000

0.000

614-81255  
 

2.000

EACH

33,413.21000 0.000.000

0.00

0415 *Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

2.000

EACH

851.40000 0.000.000

0.00

0420 *Controller (Type 170E-HC11) 0.000

0.000

614-86246  
 

1.000

EACH

20,922.65000 0.000.000

0.00

CAT 12,356.520.00225,735.83CURRENT AMT0210 $ $ $

CAT NO0220 TRAFFIC INTERCONNECT CONDUIT 

0425 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

80.000

CY  

68.76000 0.000.000

0.00

0430 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

4,000.000

LF  

7.26000 0.000.000

0.00

0435 *2 Inch Electrical Conduit (Plastic) 2,325.000

0.000

613-01200  
 

64,200.000

LF  

4.79000 11,136.752,325.000

0.00
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PCN: 16679-BID    ESTIMATE RUN 03/11/2012

PROJECT: NH093A-008                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:36:39

CUMULATIVE
AMOUNT

CAT NO0220 TRAFFIC INTERCONNECT CONDUIT 

0440 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

67.000

EACH

961.91000 0.000.000

0.00

0445 *Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

9.000

EACH

1,192.16000 0.000.000

0.00

0450 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

2,730.000

LF  

1.09000 0.000.000

0.00

0455 *Optical Transceiver 0.000

0.000

614-87020  
 

10.000

EACH

2,558.28000 0.000.000

0.00

0460 *Video Optical Transceiver 0.000

0.000

614-87028  
 

4.000

EACH

3,325.77000 0.000.000

0.00

0465 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

1.000

L S 

3,172.27000 0.000.000

0.00

0470 *Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

79,600.000

LF  

1.53000 0.000.000

0.00

CAT 11,136.750.00584,058.06CURRENT AMT0220 $ $ $

CAT NO0240 SHOULDER WIDENING 

0475 *Clearing and Grubbing 0.000

0.000

201-00001  
 

12.000

ACRE

1,381.47000 0.000.000

0.00

0480 *Removal of Tree 0.000

0.000

202-00010  
 

1.000

EACH

511.66000 0.000.000

0.00

0485 *Removal of Pipe 0.000

390.000

202-00035  
 

390.000

LF  

14.33000 5,588.70390.000

5,588.70
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PCN: 16679-BID    ESTIMATE RUN 03/11/2012

PROJECT: NH093A-008                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:36:39

CUMULATIVE
AMOUNT

CAT NO0240 SHOULDER WIDENING 

0490 *Removal of End Section 0.000

4.000

202-00037  
 

4.000

EACH

245.60000 982.404.000

982.40

0495 Removal of Asphalt Mat 9,163.000

4,814.000

202-00220  
 

27,672.000

SY  

1.58000 22,083.6613,977.000

7,606.12

0500 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

532.000

LF  

3.79000 0.000.000

0.00

0505 *Removal of Tensioned Cable Barrier 0.000

0.000

202-01200  
 

1,175.000

LF  

3.17000 0.000.000

0.00

0510 *Removal of End Anchorage 0.000

0.000

202-01300  
 

6.000

EACH

301.88000 0.000.000

0.00

0515 *Unclassified Excavation 17,987.000

1,602.000

203-00000  
 

86,470.000

CY  

5.00000 97,945.0019,589.000

8,010.00

0520 *Embankment Material (Complete In Place) 11,994.000

1,213.000

203-00060  
 

34,398.000

CY  

11.00000 145,277.0013,207.000

13,343.00

0525 Blading 0.000

0.000

203-01500  
 

20.000

HOUR

100.20000 0.000.000

0.00

0530 Backhoe 0.000

0.000

203-01510  
 

20.000

HOUR

115.24000 0.000.000

0.00

0535 Dozing 0.000

0.000

203-01550  
 

20.000

HOUR

120.26000 0.000.000

0.00

0540 Combination Loader 0.000

0.000

203-01594  
 

20.000

HOUR

90.17000 0.000.000

0.00
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0545 Laborer 0.000

0.000

203-02330  
 

20.000

HOUR

38.59000 0.000.000

0.00

0550 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

150.000

CY  

68.76000 0.000.000

0.00

0555 *Topsoil 0.000

0.000

207-00205  
 

65.000

CY  

49.12000 0.000.000

0.00

0560 *Erosion Log (12 Inch) 35,318.000

942.000

208-00002  
 

71,300.000

LF  

2.92000 105,879.2036,260.000

2,750.64

0565 *Erosion Bales (Weed Free) 152.000

0.000

208-00011  
 

1,560.000

EACH

10.74000 1,632.48152.000

0.00

0570 *Gravel Bag 885.000

938.000

208-00034  
 

4,280.000

LF  

4.60000 8,385.801,823.000

4,314.80

0575 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

6.000

EACH

1,279.14000 0.000.000

0.00

0580 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

60.000

HOUR

25.58000 0.000.000

0.00

0585 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

60.000

HOUR

40.93000 0.000.000

0.00

0590 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

160.000

HOUR

138.15000 0.000.000

0.00

0595 *Erosion Control Supervisor 58.000

9.000

208-00206  
 

240.000

DAY 

102.33000 6,856.1167.000

920.97
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0600 *Water (Landscaping) 0.000

0.000

209-00100  
 

0.127

MGAL

2,558.28000 0.000.000

0.00

0605 *Time-Released Water Product 0.000

0.000

209-00200  
 

3,112.000

EACH

4.04000 0.000.000

0.00

0610 *Seeding (Native) (Hydraulic) 0.000

0.000

212-00007  
 

12.000

ACRE

741.90000 0.000.000

0.00

0615 *Soil Conditioning 0.000

0.000

212-00032  
 

12.000

ACRE

665.15000 0.000.000

0.00

0620 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

12.000

ACRE

2,507.12000 0.000.000

0.00

0625 *Soil Binder 0.000

0.000

213-00100  
 

12.000

ACRE

537.24000 0.000.000

0.00

0630 *Landscape Maintenance 0.000

0.000

214-00000  
 

1.000

L S 

50,101.39000 0.000.000

0.00

0635 *Deciduous Tree (5 Gallon Container) 0.000

0.000

214-00205  
 

31.000

EACH

56.54000 0.000.000

0.00

0640 *Deciduous Tree (8 Foot) 0.000

0.000

214-00280  
 

11.000

EACH

117.68000 0.000.000

0.00

0645 *Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

204.000

EACH

33.26000 0.000.000

0.00

0650 *Evergreen Tree (5 Gallon Container) 0.000

0.000

214-00450  
 

32.000

EACH

58.58000 0.000.000

0.00
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0655 *Soil Retention Blanket (Straw-Coconut) 0.000

29.000

216-00201  
 

14,480.000

SY  

2.05000 59.4529.000

59.45

0660 *Aggregate Base Course (Class 6) 7,148.420

70.000

304-06000  
 

15,220.000

TON 

11.83000 85,393.917,218.420

828.10

0665 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 2,814.170

0.000

403-33841  
 

15,820.000

TON 

46.08000 129,676.952,814.170

0.00

0670 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

6,327.000

TON 

56.40000 0.000.000

0.00

0675 Emulsified Asphalt (Slow-Setting) 185.000

25.000

411-10255  
 

7,880.000

GAL 

3.07000 644.70210.000

76.75

0680 *24 Inch Corrugated Steel Pipe 0.000

0.000

603-10240  
 

5.000

LF  

47.07000 0.000.000

0.00

0685 *30 Inch Equivalent Corrugated Steel Pipe Arch 
(Special)

0.000

87.000

603-15030  
 

87.000

LF  

179.08000 15,579.9687.000

15,579.96

0685 MATERIAL ALLOWANCE 30' Equivalent Corrugated st eel pipe
Arch specia

26.890

-26.890LF  

179.08000 0.000.000

-4,815.45

0690 *42 Inch Equivalent Corrugated Steel Pipe Arch 
(Special)

0.000

93.000

603-15042  
 

93.000

LF  

230.25000 21,413.2593.000

21,413.25

0690 MATERIAL ALLOWANCE 42 In Equiv CSPA 31.081

-31.081LF  

230.25000 0.000.000

-7,156.35

0695 *24 Inch Steel End Section 0.000

0.000

603-30024  
 

1.000

EACH

532.12000 0.000.000

0.00
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0700 *30 Inch Equivalent Arch Steel End Section (Spe cial) 0.000

2.000

603-31330  
 

2.000

EACH

1,176.81000 2,353.622.000

2,353.62

0700 MATERIAL ALLOWANCE 30 IN Equiv Arch SES 0.838

-0.838EACH

1,176.81000 0.000.000

-986.34

0705 *42 Inch Equivalent Arch Steel End Section (Spe cial) 0.000

2.000

603-31342  
 

2.000

EACH

1,893.13000 3,786.262.000

3,786.26

0705 MATERIAL ALLOWANCE 42 IN Equiv Arch SES 1.170

-1.170EACH

1,893.13000 0.000.000

-2,214.76

0710 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

5,566.000

LF  

13.06000 0.000.000

0.00

0715 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

16.000

EACH

1,974.99000 0.000.000

0.00

0720 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

2.000

EACH

1,432.64000 0.000.000

0.00

0740 Riprap (12 In) Woman Creek 0.000

11.000

506-00212  
 

11.000

CY  

60.00000 660.0011.000

660.00

0745 48 In RCP (CIP) Woman Creek 0.000

154.000

603-01485  
 

154.000

LF  

218.90000 33,710.60154.000

33,710.60

0750 48 In RCES Woman Creek 0.000

2.000

603-05048  
 

2.000

EACH

2,160.00000 4,320.002.000

4,320.00

0755 53x34 In RCP (CIP) Last Chance 0.000

56.000

603-02425  
 

56.000

LF  

258.00000 14,448.0056.000

14,448.00
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0760 53x34 In RCES Last Chance 0.000

2.000

603-05142  
 

2.000

EACH

2,280.00000 4,560.002.000

4,560.00

CAT 711,237.05130,139.722,868,060.86CURRENT AMT0240 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0725 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

8,237.67000 8,237.671.000

0.00

0730 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

8,595.83000 8,595.831.000

0.00

0735 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

2,046.63000 2,046.631.000

0.00

CAT 18,880.130.0018,880.13CURRENT AMT0400 $ $ $

$ 959,509.56148,924.67$9,170,317.44$CURRENT AMTPROJECT TOTAL


